RfP ThPA 150/ 2026 — Clarifications

«Client’s unilateral termination rights

Could you please advise whether Thessaloniki Port Authority is open to
discussing and negotiating amendments to these contractual provisions
during the contracting stage?

No RFP Clarification Question ThPa Response
Reference
The figure of the eight (8) months is the maximum
1 Article 9.1, [What is the expected start date of the study? Also, should the eight-month accepted period. The suggested completion period in the
Annex 4 delivery period be counted from contract award or from contract signing? offer of each participant, shall begin from the assignment
of the project.
The case described is considered as an association. In
your submission you should include a solemn declaration
by each member stating:
. . . . » 1.The extent and type of participation of each member in
Article 2.3 of the RFP mentions that an association (consortium / join venture) [¢he execution of the contract.
can SL::)m'lt a gld. Is |tt)p033|b||te t(:?alljso sutt;]mtltfa”bld (tjhat"lnclud(:t§ a Ineadd 2.The member responsible for coordinating and
consultantand a sub-consultant? Does that fall under "consortium” an administering all members.
. therefore, could you confirm: i .
Articles 2.3, . . o 3.The common representative who has been appointed
. o whether such an arrangement is considered an association of L. R N
2 |8.2-8.3; Annex ) . ) to represent the association and its members vis-a-vis
4 Clause 4.16 |8conoMic operators for the purposes of Articles 2.3 and 8; ThPA SA. in the context of this RfP
’ ’ o whether the sub-consultant is required to submit the full participation o o ) ) )
documentation under Article 8: and 4.that the member is jointly and severally Ilabl_e Wlt!‘l .the
o whether the joint and several liability provisions applicable to other membe.rs. tovw.lards ThPA S.A. for a_ny claim arising
consortium members would apply to such a sub-consultant arrangement? from.the participation and/or the execution of the contract.
In this case there shall be submitted one (1) offer
according to article 8.1 and 8.3. Both parties will be liable
for the deliverable and no sub-contractor will be
permitted.
Please clarify whether the Consultant is expected to prepare and submit the |Obtaining the final approval/ certification is including in
required documentation and supporting the permitting process only, or the scope of the tender. Proved delays deriving by the
3 Part B whether obtaining the final approvals/certifications from the competent authorities review and possible amendements beyond the
authorities is also required within the contractual completion period. In the control of the contractor will not be considered contractor
latter case, please clarify how authority review periods outside the responsibility and will be considered as a project
Consultant's control will be treated in relation to the project programme. conclusion extension.
Qould you pleasg confirm whether the scope of the current ass.ignment SSE for Pier 6 extension is including in the scope of the
includes the design of Shore-Side Electricity systems for the Pier 6 . L
; : . . . study. SSE has been incorporated to the preliminary
Part B -Sub [expansion? If SSE has already been incorporated into the Pier 6 design, could . . . . ; "
4 I ) ) . design of Pier 6 extension and all relevant information will
study A the relevant design information be made available? Please also clarify to what . . L
. ; } . : . be available upon assignment to the contractor. Civil
extent civil design associated with the Pier 6 expansion forms part of the desi ill not b 1t of th t . ¢
present assignment. esign will not be part of the present assignment.
The scope of the study is the detailed SSE design for the
Part B — Sub- [How many cruise and container berths are expected to be equipped with folloyvmg ThPA quays: 1. Quay 9 fc.>r one (1) ferry vc-.zssel at
5 Studies A & C |shore power under this study? the time, 2. Quay 10 for one (1) cruise vessels at a time, 3.
' Existing Quay 26 for container vessels and 4. Quay 26
extension.
Please confirm whether the study scope is limited to the Port boundary and The scope of the study is limited to the Port boundaries.
Part B — Sub- A . . K .
6 whether any grid reinforcement outside the Port is excluded from the However, the SSE energy requirements and grid
Study A : ] R .
assignment. dimensioning is considered to be part of the study.
The Feasibility Study (FS) will be availble for the
Contractor only. In the additional sheet you can find tha
Can the existing Feasibility Study, or part of it, be shared during the tender main titles from the table of Context. In general terms the
7 Part B stage? If not, could the table of contents or key assumptions be shared so we |FS calculated approximately the energy requirements and
can understand what has already been covered? the required amount of investment per berths position.
The technical solutions and assumptions of the FS are
not fixed and final.
Could you please indicate what information on the Port's existing electrical
infrastructure will be made available to the successful Consultant, including,
where available:
Article 10.4; [o incoming supply voltage and connection arrangement;
8 Part B — Sub- [o contracted/import capacity and current peak demand; All requested data will be available for the contractor
Studies A & B |o estimated available/spare capacity;
o electrical single-line diagrams;
o substation and transformer information; and
o existing MV distribution and cable route information?
Part B — Sub- A_re _there any ple_mned Port developments, apgrt from_ Pier 6, or other . Except for the Pier 6 extension, there are no other
9 h significant electrical loads that should be considered in the network capacity
Studies A & B developments that affect the current study.
assessment?
Has the electricity supply provider or relevant grid operator already been
Part B — Sub- |consulted regarding the additional demand associated with SSE? If so, could
10 h : : ) . . ) ) Check the reply on answer no.6.
Studies A & B |any available information on connection capacity, reinforcement requirements
or identified network constraints be shared?
For the vessel assessment required under Sub-Study C, could you please
Part B — Sub- confirm what existing vessel call data, vessel characteristics and available ThPA will provide all the available data including vessel
1 Study C shore-power-related information will be provided by ThPA? We understand calls and contact details. All requested information will be
v from the RfP that ThPA will assist the Consultant in communication and data |expected by the contractor.
collection from vessels operating at the Port.
While reviewing the tender documentation, we would appreciate your
clarification regarding the Terms & Conditions. Specifically, we note provisions
relating to:
*Uncapped liability The Terms & Conditions of the contract, as formulated,
*Absence of liability carve-outs form part of the RfP and must be accepted by the
General o . - L .
12 Question «Liability for consequential and indirect damages participants. In any case, only the Contractor has the right

to propose at the contracting stage any
changes/additions, which will be considered by ThPA S.A.




